

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Rural Water Supply & Sanitation - NABARD RIDF XXII Grant - Extension of Agreement Time (EOAT) up to 06.12.2019 in respect of work "Providing CPWS Scheme to Chintharajupalli & other 25 habitations of Vontimitta Mandal in YSR District with an estimated cost of Rs.500.00 lakh already sanctioned under NABARD RIDF XXII Grant without Liquidated Damages - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.RT.No. 673

Dated: 29-10-2019

Read the following:-

1. G.O.Rt.No.883, PR&RD (RWS.II) Dept., dt.25.10.2016.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From Engineer-in -Chief, RWS & S Department Lr.No. AEE/ DEE/ NABARD/ EOAT2/Chintharajupalli/Kadapa/2019, dated 04/10/2019.

ORDER:

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation, A.P., Vijayawada, in his letter 3rd read above, Government, after careful examination of the proposal, hereby accord Extension of Agreement Time (EOAT) up to 06.12.2019 without Liquidated Damages in respect of work "Providing CPWS Scheme to Chintharajupalli & other 25 habitations of Vontimitta Mandal in YSR District" already sanctioned with an Estimated cost of Rs.500.00 lakh under NABARD RIDF XXII Grant vide reference 1st read above.

2. The Engineer-in -Chief, Rural Water Supply & Sanitation, A.P, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada.

Copy to:

The O.S.D. to Hon'ble Minister (Panchayat Raj, Rural Development, Mines & Geology).

The P.S to Principal Secretary (PR&RD)

The District Collector, YSR Kadapa District.

The Superintending Engineer, Rural Water Supply & Sanitation, YSR Kadapa District.

Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER